STO9 Planning Schedule

Breakthrough Technologies

. Start Finish FY 03 FY 04 FY 05
Activity Name D D
ate a€ '3 FMAMJIJASONDIFMAMIJIJIASONDIFMAMIIJIAS
Post Workshop Activities 2/3/03 | 5/16/03 A 75
Compile Workshop Resuts 2/3/03 4/4/03 _ E
. . — Numbers nex k bars are work-
Evaluation/Review: Minimum 2/24/03 | 4/15/03 VY 37 d: Sbrz Srese;:gdta:)s t?]i:' fazkebacr)
Experiment defined by NMP & y P y ’
Concur by TCA Leads .
Discussion with Division Directors 4/21/03 | 5/12/03 W 6 glutmb?rti nex.tl to ta milestone are the
. mi ne.
Presentation to AA - 5/16/03 V 5/16/03 ate ot the estone
Centers assigned to TCA's
Pre-Concept Definition 6/18/03 |[/—— ] 13
Pre-Concept Definition Phase 6/18/03
KickoffMeeting v 6/18/03 Revised
Prepare draft requirements for the | 6/18/03 | 7/15/03 ' 20
Concept Definition Study Report 3/03/04
Evaluation/Review 7/15/03 | 9/16/03 Vil 45
Prepare Requirements for NRA 6/18/03 | 8/15/03 VY 43
solicitation
Evaluation/Review 8/18/03 | 10/17/03 VY 4
Pre-Concept Definition Teams 1/14/04 V ukio4
Stand Down
Coordinate NRA with HQ 10/18/03 = 1/13/04 Vil 4
NRA Solicitation 1/14/04 | 10/14/04 193
HQ Review and approval of ST09 1/14/04 = 4/9/04 62
NRA
Prepare NRA for release 4/12/04 = 5/6/04 &/ 19
NRA Notice 5/7/04 V 517104
Technology Providers respond to 5/7/04 7/7/04
NRA solicitation <>j> 42.00
Proposals Due 7/8/04 V 7/8/04
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NRA Notice 5/7/04 V 5/7104
Technology Providers respond to 5/7/04 717104
NRA solicitation EERO 42.00
Proposals Due 7/8/04 V 78104
NASA HQ Evaluations of NRA 7/8/04 | 10/14/04 M 70
Responses and SSE AA Selects 10/15/04
Technology Pls ‘ 10/15/04

Prepare NRA Responses for 718/04 7/21/04 W 10

Distribution to Evaluators

Peer & HQ Evaluations 7/22/04 | 9/30/04 \—/—V/ 50

Prepare letters 10/1/04 | 10/14/04 W 10

Notify NRA Responders 10/15/04 V 10/15/04

Concept Definiton Team Activities 9/16/04 | 7/12/05 M 208

Start Concept Definition Study 9/16/04 | 10/14/04 .
Teams ReV|sed W 21
Technology Providers Join Concept 10/15/04 3 / 03 /04 V10/15/04
Definition Teams
Concept Definition Phase Kickoff 10/29/04 v10/29/04
Meeting
Concept Definition Teams prepare a | 10/29/04 = 5/4/05 One-dav holidavys at
study report with the technology Thanksg;/iving an{i <> <> 130.00
providers - Christmas included in this
Study Report submitted 5/5/05 plan V 5/5/05
Study Report Evaluation 5/5/05 | 5/30/05 Y 17
Briefing to Div. Dirs. 6/21/05 = 7/5/05 W 10
Briefing to AA 7/6/05 | 7/12/05 \VARS]
Downselection for Formulation 7/13/05 v 7/13/0
Refinement
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